

Software Project Management

Lesson 6 – Planning
Quiz

Uwe Gühl
Winter 2015 / 2016





1. Planning

In which order should the planning activities be conducted?

- a) Identify activities and dependencies,
estimate effort, prepare schedule ☐
- b) Analyze project organization, prepare schedule,
estimate effort ☐
- c) Determine project organization, estimate effort,
prepare schedule ☐
- d) Identify activities and dependencies,
analyze project organization, estimate effort ☐



1. Planning

In which order should the planning activities be conducted?

- a) Identify activities and dependencies,
estimate effort, prepare schedule ☒
- b) Analyze project organization, prepare schedule,
estimate effort ☐
- c) Determine project organization, estimate effort,
prepare schedule ☐
- d) Identify activities and dependencies,
analyze project organization, estimate effort ☐



2. Planning

To which level of detail should planning be done in a project?

- a) The level of detail required to estimate costs to plus or minus 5 percent ☐
- b) A level of detail which is manageable and foreseeable ☐
- c) All detail of each activity for the complete project ☐
- d) At least two level of detail beyond the planning horizon ☐

Source: [ppc16]



2. Planning

To which level of detail should planning be done in a project?

- a) The level of detail required to estimate costs to plus or minus 5 percent ☐
- b) A level of detail which is manageable and foreseeable ☒
- c) All detail of each activity for the complete project ☐
- d) At least two level of detail beyond the planning horizon ☐


Source: [ppc16]



3. Planning

Which is **NOT** a purpose of the Planning phase?

- a) Facilitate communication
- b) Establish the project's structure of accountability
- c) Define the means of delivering the products
- d) Ensure targets are achievable






3. Planning

Which is **NOT** a purpose of the Planning phase?

- a) Facilitate communication
- b) Establish the project's structure of accountability
- c) Define the means of delivering the products
- d) Ensure targets are achievable






4. Planning

What is the basic document in the planning phase?

- a) Risk management plan
- b) Communication plan
- c) Work breakdown structure
- d) Time schedule






4. Planning

What is the basic document in the planning phase?

- a) Risk management plan
- b) Communication plan
- c) Work breakdown structure
- d) Time schedule






5. Work Package

What role is responsible for the content and planned delivery of a specific Work Package?

- a) Principal
- b) Quality Assurance
- c) Work Package Owner
- d) Project Manager






5. Work Package

What role is responsible for the content and planned delivery of a specific Work Package?


- a) Principal
- b) Quality Assurance
- c) Work Package Owner
- d) Project Manager






6. Time Schedule

What is the critical path for following work packages?




- a) WP 1, 2, 3, 4, 5, 7, 6
- b) WP 2, 4, 5, 6
- c) WP 2, 1, 3, 4, 5, 7, 6
- d) WP 1, 3, 4, 5, 7






6. Time Schedule

What is the critical path for following work packages?



- a) WP 1, 2, 3, 4, 5, 7, 6
- b) WP 2, 4, 5, 6
- c) WP 2, 1, 3, 4, 5, 7, 6
- d) WP 1, 3, 4, 5, 7




7. Project organization



What is the purpose of a project organization?

- a) Define the total resource requirements of the project
- b) Capture the project acceptance criteria
- c) Define the responsibilities for managing teams
- d) Establish mechanisms to judge whether the project is desirable and achievable






7. Project organization



What is the purpose of a project organization?

- a) Define the total resource requirements of the project
- b) Capture the project acceptance criteria
- c) Define the responsibilities for managing teams
- d) Establish mechanisms to judge whether the project is desirable and achievable




8. Project organization



Who is responsible for committing a potential team member to the project?

- a) Superior of the potential team member
- b) Senior supplier
- c) Principal
- d) Potential team member itself




8. Project organization



Who is responsible for committing a potential team member to the project?

- a) Superior of the potential team member
- b) Senior supplier
- c) Principal
- d) Potential team member itself





9. Project organization

Which of listed roles are the LEAST important to be considered in a project organization?

- a) Suppliers who provide resources
- b) The end users who will benefit from the delivered product
- c) Business user supporting the objective
- d) Domain experts providing specific knowledge

☐
☐
☐
☐


Source: [ppc16]

9. Project organization



Which of listed roles are the LEAST important to be considered in a project organization?

- a) Suppliers who provide resources
- b) The end users who will benefit from the delivered product
- c) Business user supporting the objective
- d) Domain experts providing specific knowledge




Source: [ppc16]

10. Project organization



Which role is responsible for creating a project plan?

- a) Project Manager
- b) Team Manager
- c) Project Support
- d) Principal




10. Project organization



Which role is responsible for creating a project plan?

- a) Project Manager
- b) Team Manager
- c) Project Support
- d) Principal





Sources

- [APM16] APMG-International: APMG exams PRINCE2 foundation, 2016, <http://online.apmg-exams.com/index.aspx?subid=8&masterid=4>
- [ppc16] Project Performance Consulting, 2016, <http://www.projectperformance.co.uk>