



IT Project Management

Lecture 2-2 – Project Culture

Quiz

Uwe Gühl

Disclaimer


Some of the questions presented in this quiz are based on sample examinations provided by

- Free PMP® Practice Exam Questions, available at <https://www.project-management-prepcast.com/pmp-practice-exam-questions-sample-test>
- Sample Exam Certified Project Management Associate, IPMA Level D®, available at <https://www.ipma-usa.org/cert-sample-exams>
- The PRINCE2 ® Foundation Examination Sample Paper, available at <https://www.axelos.com/certifications>
- IREB (CPRE Foundation Level, Practice examination), available at <https://www.ireb.org/en/downloads/tag:foundation-level>
- ISTQB (Certified Tester Foundation Level Sample Examination), available at <https://www.istqb.org/downloads/>

1. Learning

Who is responsible to look for lessons that can be applied to a project?


- a) The project manager
- b) The project principal
- c) Everyone involved in the project
- d) Only the users



1. Learning

Who is responsible to look for lessons that can be applied to a project?

- a) The project manager
- b) The project principal
- c) Everyone involved in the project
- d) Only the users



2. Conflict Management

There is a dispute between two project members.
How should you proceed as project manager?

- a) No further activities, maybe the dispute was only temporarily. ☐
- b) First talk individually to them to understand the issue, than try to solve it in a meeting with both ☐
- c) Addressing the topic to the Principal ☐
- d) Defining a related topic for the agenda of the next status meeting ☐

2. Conflict Management

There is a dispute between two project members.
How should you proceed as project manager?

- a) No further activities, maybe the dispute was only temporarily. ☐
- b) First talk individually to them to understand the issue, than try to solve it in a meeting with both ☒
- c) Addressing the topic to the Principal ☐
- d) Defining a related topic for the agenda of the next status meeting ☐

3. International Projects

A new project has team members coming from all over the world. The project manager has concerns about communication. What should the project manager do first?

- a) Direct all communication through the project manager to avoid misunderstandings ☐
- b) Increase the capacity of the project office ☐
- c) Implement an online tool to allow the team members to chat with each other. ☐
- d) Register the project team members for cultural training to raise cultural awareness ☐

3. International Projects

A new project has team members coming from all over the world. The project manager has concerns about communication. What should the project manager do first?

- a) Direct all communication through the project manager to avoid misunderstandings ☐
- b) Increase the capacity of the project office ☐
- c) Implement an online tool to allow the team members to chat with each other. ☐
- d) Register the project team members for cultural training to raise cultural awareness ☒

4. Project Team

What does **NOT** help to achieve a successful project team?

- a) Increasing communication possibilities
- b) Value people
- c) Clear responsibilities
- d) Cover up mistakes



4. Project Team

What does **NOT** help to achieve a successful project team?

- a) Increasing communication possibilities
- b) Value people
- c) Clear responsibilities
- d) Cover up mistakes

