



IT Project Management

Lecture 3-4 – Classical Approach

Closure

Quiz

Uwe Gühl

Disclaimer


Some of the questions presented in this quiz are based on sample examinations provided by

- Free PMP® Practice Exam Questions, available at <https://www.project-management-prepcast.com/pmp-practice-exam-questions-sample-test>
- Sample Exam Certified Project Management Associate, IPMA Level D®, available at <https://www.ipma-usa.org/cert-sample-exams>
- The PRINCE2 ® Foundation Examination Sample Paper, available at <https://www.axelos.com/certifications>
- IREB (CPRE Foundation Level, Practice examination), available at <https://www.ireb.org/en/downloads/tag:foundation-level>
- ISTQB (Certified Tester Foundation Level Sample Examination), available at <https://www.istqb.org/downloads/>

1. Closure

Which is **NOT** part of the acceptance process in the project closure phase?


- a) Control
- b) Approval
- c) Delivery
- d) Transition



1. Closure

Which is **NOT** part of the acceptance process in the project closure phase?





- a) Control
- b) Approval
- c) Delivery
- d) Transition



2. Final Documentation

Why should there be a final documentation of the project?




- a) To exceed the project management know-how in a company
- b) To tailor a framework for new projects
- c) To have a complete documentation
- d) To evaluate the performance of project managers



2. Final Documentation

Why should there be a final documentation of the project?

- a) To exceed the project management know-how in a company
- b) To tailor a framework for new projects
- c) To have a complete documentation
- d) To evaluate the performance of project managers



3. Lessons Learned

Which agenda topics fit BEST to a lessons learned workshop?

- a) Evaluation of team performance, listing good/poor quality characteristics of the delivered product(s) ☐
- b) Positive/negative experiences, success factors, possible improvements ☐
- c) Evaluation of situation analysis, risk management and milestone management (positive/negative) ☐
- d) Collection feedback from stakeholders, collection of future requirements ☐

3. Lessons Learned


Which agenda topics fit BEST to a lessons learned workshop?

- a) Evaluation of team performance, listing good/poor quality characteristics of the delivered product(s) ☐
- b) Positive/negative experiences, success factors, possible improvements ☒
- c) Evaluation of situation analysis, risk management and milestone management (positive/negative) ☐
- d) Collection feedback from stakeholders, collection of future requirements ☐

4. Closure

You successfully finished a project in time and budget. The division leader asked you for a summary report. What should you deliver?

- a) Lessons learned repository
- b) Product description
- c) Project plans including resource plan/cost schedule
- d) Final report



4. Closure




You successfully finished a project in time and budget. The division leader asked you for a summary report. What should you deliver?

a) Lessons learned repository

b) Product description

c) Project plans including resource plan/cost schedule


d) Final report



5. Closure

The project is nearing its end. It is planned to deliver the final product to the customer.
What should the project manager do first?

- a) Reassign resources to other projects
- b) Obtain stakeholder approval
- c) Close the project
- d) Present a list of quality concerns to the customer



5. Closure

The project is nearing its end. It is planned to deliver the final product to the customer.
What should the project manager do first?

- a) Reassign resources to other projects ☐
- b) Obtain stakeholder approval ☒
- c) Close the project ☐
- d) Present a list of quality concerns to the customer ☐