

Software Project Management

Lesson 4 – Planning phase
Homework

Uwe Gühl
Winter 2015 / 2016





Homework

1. Download from
<https://mike.cpe.ku.ac.th/~uwe/01219343>
 - Work breakdown structure template
 - Time schedule template
 - Milestone plan template



Homework

2. Work breakdown structure (WBS)
 - a. Decide how to structure the WBS of your project (function, object, process, mix)
 - b. List at least 7 Sub project / Work package items
3. Time schedule
 - a. Milestone plan
Prepare the next milestone of your project.
List at least three criteria to be checked
 - b. Time schedule
List at least 7 Sub project / Work package items and document, when they should be executed.



Homework

4. Alternatively you could use a project management tool like MS Project or ProjectLibre ([www.**projectlibre**.org](http://www.projectlibre.org)) for tasks 2b. and 3b.
5. Send the documents (office format or pdf) until 16.02.2016 to uweguehl@hotmail.com