

Software Project Management

Lesson 10 – Closure
Quiz

Uwe Gühl
Winter 2015 / 2016






1. Acceptance

Which is **NOT** part of the acceptance process in the project closure phase?

- a) Control
- b) Approval
- c) Delivery
- d) Transition






1. Acceptance

Which is **NOT** part of the acceptance process in the project closure phase?

- a) Control
- b) Approval
- c) Delivery
- d) Transition





2. Final documentation

Why should there be a final documentation of the project?

- a) To exceed the project management know-how in a company ☐
- b) To tailor a framework for new projects ☐
- c) To have a complete documentation ☐
- d) To evaluate the performance of project managers ☐



2. Final documentation

Why should there be a final documentation of the project?

- a) To exceed the project management know-how in a company ☒
- b) To tailor a framework for new projects ☐
- c) To have a complete documentation ☐
- d) To evaluate the performance of project managers ☐



3. Lessons Learned

Which agenda topics fit BEST to a Lessons Learned Workshop?

- a) Evaluation of team performance, listing good / poor quality characteristics of the delivered product(s) ☐
- b) Positive / negative experiences, success factors, possible improvements ☐
- c) Evaluation of situation analysis, risk management and milestone management (positive / negative) ☐
- d) Collection feedback from stakeholders, collection of future requirements ☐



3. Lessons Learned

Which agenda topics fit BEST to a Lessons Learned Workshop?

- a) Evaluation of team performance, listing good / poor quality characteristics of the delivered product(s) ☐
- b) Positive / negative experiences, success factors, possible improvements ☒
- c) Evaluation of situation analysis, risk management and milestone management (positive / negative) ☐
- d) Collection feedback from stakeholders, collection of future requirements ☐