



# IT Project Management

Lecture 1 – Introduction

Quiz

Uwe Gühl

# Disclaimer


Some of the questions presented in this quiz are based on sample examinations provided by

- Free PMP® Practice Exam Questions, available at <https://www.project-management-prepcast.com/pmp-practice-exam-questions-sample-test>
- Sample Exam Certified Project Management Associate, IPMA Level D®, available at <https://www.ipma-usa.org/cert-sample-exams>
- The PRINCE2 ® Foundation Examination Sample Paper, available at <https://www.axelos.com/certifications>
- IREB (CPRE Foundation Level, Practice examination), available at <https://www.ireb.org/en/downloads/tag:foundation-level>
- ISTQB (Certified Tester Foundation Level Sample Examination), available at <https://www.istqb.org/downloads/>

# 1. Project

What of the following is a characteristic of a project?


- a) Familiarity
- b) Temporary nature
- c) No risk
- d) Regularly nature



# 1. Project

What of the following is a characteristic of a project?

- a) Familiarity
- b) Temporary nature
- c) No risk
- d) Regularly nature



## 2. Project

Which of the following is **NOT** an example of a project?

- a) Developing a version update of a test management software ☐
- b) Engineering a software for a dentist laboratory ☐
- c) Preparing a robot for world robot games Thailand championship ☐
- d) Regular maintenance of a fashion web shop ☐

## 2. Project


Which of the following is **NOT** an example of a project?

- a) Developing a version update of a test management software ☐
- b) Engineering a software for a dentist laboratory ☐
- c) Preparing a robot for world robot games Thailand championship ☐
- d) Regular maintenance of a fashion web shop ☒

# 3. Project management

How much time does a project manager spend with communication?


- a) 10%
- b) 50%
- c) 75%
- d) 90%



# 3. Project management

How much time does a project manager spend with communication?

- a) 10%
- b) 50%
- c) 75%
- d) 90%





# 4. Project management

Which statement is TRUE?

- a) The purpose of project management is to achieve unity of communication. ☐
- b) The more complex and uncertain a project, the lower are the expenses ☐
- c) Many project success factors and challenged factors are related to requirements ☐
- d) Most project challenged factors are related to new technologies ☐

# 4. Project management

Which statement is TRUE?

- a) The purpose of project management is to achieve unity of communication. ☐
- b) The more complex and uncertain a project, the lower are the expenses ☐
- c) Many project success factors and challenged factors are related to requirements ☒
- d) Most project challenged factors are related to new technologies ☐

# 5. Process Models

What does CMMI stand for?

a) Consolidated Maturity Model Integration ☐

b) Consolidated Maturity Model International ☐


c) Capability Maturity Model Integration ☐

d) Capability Maturity Model International ☐


# 5. Process Models

What does CMMI stand for?

a) Consolidated Maturity Model Integration




b) Consolidated Maturity Model International



c) Capability Maturity Model Integration




d) Capability Maturity Model International




# 6. Process Models

What is the main characteristic of CMMI maturity level 3 “Defined”?


a) Focus on process improvement




b) Processes characterized, fairly well understood



c) Processes dependent on “Heroes”




d) Processes measured and controlled



# 6. Process Models

What is the main characteristic of CMMI maturity level 3 “Defined”?


a) Focus on process improvement




b) Processes characterized, fairly well understood



c) Processes dependent on “Heroes”



d) Processes measured and controlled



# 7. Process Models

Why should you consider to use a process model in your project?

a) To guarantee project success

☐

b) To achieve a validate project plan

☐

c) To increase the probability of project success

☐


d) To reduce communication overhead

☐


# 7. Process Models

Why should you consider to use a process model in your project?

a) To guarantee project success




b) To achieve a validate project plan



c) To increase the probability of project success



d) To reduce communication overhead





# 8. Project Management

Which statement covers BEST the purpose of project management?

- a) A project manager is responsible to lead the project team in the best way ☐
- b) The objective of project management is to make the final deliverables in a finite time and budget ☐
- c) A project manager is responsible to regularly deliver results ☐
- d) The objective of project management is to regularly check the team performance ☐

# 8. Project Management

Which statement covers BEST the purpose of project management?

- a) A project manager is responsible to lead the project team in the best way ☐
- b) The objective of project management is to make the final deliverables in a finite time and budget ☒
- c) A project manager is responsible to regularly deliver results ☐
- d) The objective of project management is to regularly check the team performance ☐